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COST ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

5006 Small Diameter Bomb 25,000 34,653 54,368 79,519 69,401 101,934 202,432 54,309 621,616

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

(U) A. Mission Description
Small Diameter Bomb (SDB) is a pre-MDAP Air Force ACAT 1C program providing increased kills per sortie on current and future aircraft platforms. SDB addresses 
the following warfighter requirements: multiple kills per pass; multiple ordnance carriage; adverse weather operations, precision munitions capability; capability 
against hardened targets; reduced munitions footprint; increased weapons effectiveness against area targets; real-time target location and/or kill capability versus 
small/mobile targets; reduced susceptibility to camouflage, concealment and deception (CCD); minimized potential for collateral damage; and reduced susceptibility 
of munitions to countermeasures. Threshold aircraft is the F-15-E for Phase I and F-16 and B-1 for Phase II.  Objective aircraft include the B-2, Joint Strike Fight 
(JSF), F-22, F-117, B-52, and the Unmanned Combat Aerial Vehicle (UCAV).  SDB is currently in Component Advanced Development (CAD) phase with Milestone 
B planned for the fourth quarter of 2003.

(U) FY 2001 ($ in Thousands)
(U) $23,226 Start Component Advanced Development (CAD) phase.  CAD is defined as the development of subsystems/components that must be 

demonstrated before integration into a system.
(U) $1,510 Establish test support.
(U) $50 Establish aircraft integration.
(U) $214 Establish program office and mission support.
(U) $25,000 Total

(U) FY 2002 ($ in Thousands)
(U) $24,874 Continue Component Advanced Development (CAD) phase.  CAD is defined as the development of subsystems/components that must be 

demonstrated before integration into a system.
(U) $150 Continue test support.
(U) $4,065 Continue aircraft integration.
(U) $5,564 Continue program office and mission support.



UNCLASSIFIED

DATE

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

05 - Engineering and Manufacturing Development 0604329F  Small Diameter Bomb 5006

Project 5006 Page 2 of 6 Pages Exhibit R-2 (PE 0604329F)

880

UNCLASSIFIED

(U) A. Mission Description Continued

(U) FY 2002 ($ in Thousands) Continued
(U) $34,653 Total

(U) FY 2003 ($ in Thousands)
(U) $39,884 Continue Component Advanced Development (CAD) phase.  CAD is defined as the development of subsystems/components that must be 

demonstrated before integration into a system.
(U) $240 Continue test support.
(U) $8,873 Continue aircraft integration.
(U) $5,371 Continue program office and mission support.
(U) $54,368 Total

(U) B. Budget Activity Justification
This program is budget activity 5 - Engineering and Manufacturing Development, providing funding for the development of the Small Diameter Bomb.

(U) C. Program Change Summary ($ in Thousands)
FY 2001 FY 2002 FY 2003 Total Cost

(U) Previous President's Budget 11,889 40,000 0 51,889
(U) Appropriated Value 11,889 40,000 51,889
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -5,347
b. Small Business Innovative Research
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram
e. Rescissions

(U) Adjustments to Budget Years Since FY 2002 PBR 13,111 54,368 569,727
(U) Current Budget Submit/FY 2003 PBR 25,000 34,653 54,368 621,616
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(U) C. Program Change Summary ($ in Thousands) Continued

(U) Significant Program Changes:
FY01:  SDB received a Congressional add of $13M.
FY02:  The Defense Appropriations Conference reduced the FY02 appropriation by $5M. 
FY03:  SDB fully funded.

(U) D. Other Program Funding Summary ($ in Thousands)
FY 2001 

Actual
FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

FY 2006 
Estimate

FY 2007 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E (Lab 63601F) 0 2,960 10,615 6,410 1,705 21,690
(U) Missile Procurement, AF, 

27327F
0 0 0 0 19,751 56,018 115,660 2,513,570 2,704,999

(U) E. Acquisition Strategy
All major contracts within this Program Element have been awarded through full and open competition.  Two contractors have been selected for the 24 month CAD 
phase using Firm Fixed Price contracts.  Downselect to one contractor will occur prior to System Development and Demonstration (SDD).  There will be two SDDs; a 
fixed target variant and a mobile target variant.  SDD will be a Cost Plus Award Fee contract.  This approach allows higher risk, less mature technologies to be fielded 
in an evolutionary fashion.  Leverage of Air Force Research Laboratory (AFRL) funding and resources will support the CAD phase.  


The government is buying the SDB based on a contractor-developed, government-approved System Performance Specification (SPS) which will become contractually 
binding at downselect.  The contractor will assume Total System Performance Responsibility (TSPR) as defined in the SPS and warrants system performance for 20 
years.  Accordingly, the contractor is responsible not only for the design of the missile system, but also for planning and executing the Development Test and 
Evaluation (DT&E) program to verify the system performance.  In its role as facilitator and advisor to the contractor, the government formally arranges and funds the 
use of government flight test support for DT&E.  Although funded by the government, flight test support funds are part of the negotiated commitment between the 
contractor and the government ensuring the contractor is able to execute the DT&E program according to the scope of the SDD contract.

(U) F. Schedule Profile
FY 2001 FY 2002 FY 2003
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(U) F. Schedule Profile Continued
FY 2001 FY 2002 FY 2003

1 2 3 4 1 2 3 4 1 2 3 4
(U) Milestone A *
(U) CAD Contract Award *
(U) Milestone B X
(U) SDD Contract Award X

 X - Planned Event
 * - Completed Event
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 2001 FY 2002 FY 2003

(U) Major Contracts 23,226 24,874 39,884
(U) Assoc Contracts 50 4,065 8,873
(U) Support Contracts 214 4,964 4,671
(U) In-House 0 600 700
(U) Test Support 1,510 150 240
(U) Total 25,000 34,653 54,368

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Organizations
CAD Ktr 1 Contract * FFP Sep-01 43,992 0 0 11,613 12,437 19,942 0 43,992
CAD Ktr 2 Contract * FFP Sep-01 43,992 0 0 11,613 12,437 19,942 0 43,992
SDD 1 Contract CPAF 1 Qtr 03 114,569 0 0 0 0 0 114,569 114,569
SDD 2 Contract CPAF 1 Qtr 05 223,348 0 0 0 0 0 223,348 223,348
Support and Management Organizations
F-22 SPO PO Oct-01 N/A N/A 0 0 3,000 0 0 3,000
F-15 SPO PO Oct-01 N/A N/A 0 0 100 7,300 7,900 15,300
F-16 SPO PO Oct-01 N/A N/A 0 50 520 500 25,000 26,070
B-1 SPO PO Oct-01 N/A N/A 0 0 350 458 81,150 81,958
B-2 SPO PO Oct-01 N/A N/A 0 0 0 0 0 0
Other A/C SPOs PO Various N/A N/A 0 0 95 615 7,775 8,485
Sverdrup Inc. C/CPAF Jan-96, 

Jun-01
N/A N/A 0 0 2,602 2,500 12,500 17,602
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(U) Performing Organizations Continued:
Support and Management Organizations
Other Misc Various N/A N/A 0 214 2,962 2,871 17,628 23,675
Test and Evaluation Organizations
46 TW PO TBD N/A N/A 0 1,510 150 240 17,725 19,625

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Product Development Property
Not Applicable
Support and Management Property
Not Applicable
Test and Evaluation Property
Not Applicable

Subtotals
Total Prior
to FY 2001

Budget
FY 2001

Budget
FY 2002

Budget
FY 2003

Budget to 
Complete

Total 
Program

Subtotal Product Development 0 23,226 24,874 39,884 337,917 425,901
Subtotal Support and Management 0 264 9,629 14,244 151,953 176,090
Subtotal Test and Evaluation 0 1,510 150 240 17,725 19,625
Total Project 0 25,000 34,653 54,368 507,595 621,616


